
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:52 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 881 Date: 30-Jul-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 421

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the ring beam top & bottom brackets in the East tower shaft
& East shear plate . Crews had to adjust the brackets to align the holes , set shims where is required ,
mark , drill the holes , & label the shims . Crews had to prepare their tools & equipments . They started at
7:15 AM.

In addition to that , crews had to prepare the ring beam for D skins for the East & South shafts . They
had to grind & clean the edges . Hook the beams on the C & D skins on the North & West shafts to the
chain falls & remove the temporary bolts in order to lower the beams .

Crews were done at 5:00 PM. They had to wrap up their tools & equipment . Crews left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO #289 , work on the temporary PT
plates , & work on the hand rails rods . They started at 7:00 AM.

David had to weld the lugs for the temporary PT rods . He had to weld the plates for the temporary
rods on the top plate of the footing box . David had to grind , clean , heat , & weld . He started on the East
side of the box at 7:15 AM.

At 10:00 AM. David had welded 4 plates . at 12:00 PM. He had welded 6 plates . At 2:30 PM. He had
welded 9 plates .

Douglas & Fred were on the site .t hey had to work with the welder . Check Douglas report for the
welder detailed activities

Luke P had to work with David . He had to lay out for the plates on the South side , grind the top plate
to remove the paint , & set the plates .

In addition to that , he had to support the painters , work with Luke H on the hand rails rods , & fly sand
bag to the painters .

Luke H had to work on the hand rail rods . He had to cut the remaining 4 PVC pipes minimum of 50
mm. inside the wall & he had to work with David on the plates .

David & Jon had to work with the painters as support back up team for the entire shift , fly materials to
& from the site .

( For CCO # 289 . For Dave , Jon , & Luke H 8.0 Hours Regular )
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( % CCO Work 60 % )
Dutra crews were done at 2:45 PM. They had to wrap up their tools & equipments . Crews left at 3:10

PM.

Certified Coating crews came to the site at 7;10 AM. Crews had to work on CCO # 289 . They started at
7:20 AM.

Ricardo , Marco & Ignacio had to vacuum & clean the area inside the containment & remove the tarp
on the West side . Crews started at 7:30 AM. Crews were done at 9:00 AM.

After that , crews had to set the containment on the East side . They started at 9:05 AM. & they had to
vacuum & clean the top of the concrete on the West side . Crews were done at 12:00 PM. They left at
12:35 PM.

Manuel , Leo , Jorge , & Robert had to work on the North side of the footing box . Crews had to sand
blast the top plate of the footing box . Crews had to prepare their equipments , reroute the air supply lines ,
& the blasting hoses . They started at 7:30 AM. Crews were done at 10:00 AM. They started to blast at
10:05 AM. Crews were done at 3:00 PM..

After that , crews had to clean inside the containment . They had to vacuum the sand clean the plate ,
mix , & apply the 1st Zing coat primer . They started at 3:05 PM. Crews were done at 4:30 PM.

In addition to that , crews had to work on the dowels on the North wall . They had to grind , clean , &
paint . Crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15 PM.

( For CCO # 289 . For Manuel , Robert , Leo , & Jorge 8.0 Hours Regular & 2.0 Hours Over Time )
( For CCO # 289 . For Ricardo , Ignacio , & Marco 5.0 Hours Regular )

Douglas had to work with the painters . Check Douglas report for the painters detailed activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

GEN TREVER MURRAYPiledriver 4.00 0.00 0.00 4.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

GEN TREVER MURRAYPiledriver 4.00 0.00 0.00 4.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RICARDO PASSILAPainter 5.00 0.00 0.00 5.00

JNM MARCO ORDONAPainter 5.00 0.00 0.00 5.00

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00

JNM IGNACIO HERNENDEZPainter 5.00 0.00 0.00 5.00

JNM ROBERT MACCIOCCHIPainter 8.00 2.00 0.00 10.00

JNM LEO RUIZPainter 8.00 2.00 0.00 10.00
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